

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Nalgonda District - PMGSY – Phase – V – “Providing BT on Road from Tirumalagiri to Sriramuthanda of Nalgonda District” – Re-Revised Administrative Sanction along with tender premium and certain deviations - Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1769

Dated:28-11-2011.
Read the following: -

- 1) G.O.Ms.No.555, PR&RD, (Progs.II) Department, dated. 28.04.2006.
- 2) G.O.Ms.No.516, PR&RD (Progs.II) Dept.dated.19.11.07
- 3) The ENC(PR), PMGSY, Hyd, Lr.No. W12/DEE IV/PMGSY/Ph V/1304/NLG/2008-09, dt. 09-06-2010.

< < > >

ORDER:

In the reference 1st read above, orders were issued according Original Administrative Sanction for an amount of Rs.158.10 Lakh in respect of the work “Providing BT on Road from Tirumalagiri to Sriramuthanda of Nalgonda District” under PMGSY Phase V.

2. In the reference 2nd read above, orders were issued according Revised Administrative Sanction for an amount of Rs. 212.94 Lakh as against the Original Administrative Sanction of Rs.158.10 Lakh in respect of the above said road work.

3. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction (RRAS) for an amount of Rs.223.86 Lakh as against the Revised Administrative Sanction of Rs.212.94 Lakh and Original Administrative sanction of Rs. 158.10 lakh in respect of the work “Providing BT on Road from Tirumalagiri to Sriramuthanda of Nalgonda District” under PMGSY Phase V due to excess Tender premium and certain deviations.

4. Government after careful examination of the proposal, hereby accord accord Re-Revised Administrative Sanction for an amount of Rs.223.86 lakh (Rupees Two crore twenty three lakh and eighty six thousand only) including GOI share of Rs.158.10 lakh (Rupees One crore fifty eight lakh and ten thousand only) and State share of Rs.10.92 lakh (Rupees Ten lakh and ninety two thousand only) as against the OAS of Rs.158.10 lakh (Rupees One crore fifty eight lakh and ten thousand only) and RAS of Rs.212.94 lakh (Rupees Two crore twelve lakh and ninety four thousand only) in respect of the Road work “Providing BT on Road from Tirumalagiri to Sriramuthanda of Nalgonda District” under PMGSY Phase V due to excess tender premium and certain deviations to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows:

1) OAS cost of the above work	: Rs. 158.10 lakh
2) Revised Administrative Sanction	: Rs. 212.94 lakh
3) Amount Chargeable to State Share	: Rs. 10.92 lakh
(now requested)	
Total Re-RAS	: Rs. 223.86 lakh

p.t.o.

5. This Order issues with the concurrence of the Finance Department vide their U.O.No.26174/577/11, Expr.PR&RD, Dated. 01.11.2011.

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested take necessary action accordingly.

7. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Nalgonda Dist.
The District Treasury Officer, Nalgonda District.
The Account General, A.P. Hyderabad, .
Copy to:
The Finance (Expr.PR&RD) Department.
The PS to Min. (PR&RWS)
Sc/Sf.

//FORWARDED:: BY ORDER//

SECTION OFFICER